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COVER LETTER 

January 25, 2021 

Mr. J. Alvin Wilbanks  
Superintendent 
Gwinnett County Public Schools 
437 Old Peachtree Road NW 
Suwanee, GA 30024-2978 
 
Dear Mr. Wilbanks, 

MGT of America Consulting, LLC (MGT) is pleased to submit our report of the special purpose local option 
sales tax (SPLOST) audit. Gwinnett County Public Schools (District) contracted with MGT to conduct an 
audit of the District’s operations as it related to the SPLOST V funds. The audit objectives included a review 
of the goals of the SPLOST V program and the extent to which the program is meeting expectations for 
the effective, efficient and economic use of the tax dollars collected. The audit scope included reviewing 
the SPLOST V operations for the period July 1, 2019 through June 30, 2020 (FY2020). 

The purpose of this report is to provide the District with independent, objective analysis, and information 
concerning the activities reviewed.  Although MGT exercised due professional care in the performance of 
this audit, this should not be construed to mean that unreported noncompliance or irregularities do not 
exist. The deterrence of fraud and/or employee abuse is the responsibility of management.  Audit 
procedures alone, even when carried out with professional care, do not guarantee that fraud or abuse 
will be detected.  

MGT appreciates the cooperation and professional courtesies extended to the team.   

Sincerely, 

 
Ricardo Cepin, CPA, CFE 
Senior Consultant  
MGT of America Consulting, LLC 
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EXECUTIVE SUMMARY 

BACK GROUN D I NFORMAT ION 
Gwinnett County School District (District) is the largest school District in the State of Georgia.  The District 
grew by approximately 500 students from the previous year and has an active enrollment of more than 
180,000 students in 139 schools and special entity facilities.  The District is also the largest employer in 
Gwinnett County with over 23,000 employees.  The District is governed by a Board of Education (Board) 
consisting of five members elected from five county posts.   The Board appoints a Superintendent to 
oversee the day-to-day administration of the District.       

Since 1997, the District has benefitted from a special purpose local option sales tax (SPLOST) for education.   
On November 3, 2015, the citizens of Gwinnett County approved an extension of the one percent SPLOST.   
This is the fifth renewal of this sales tax program (SPLOVST V).  The referendum approved a maximum 
collection of $950,000,000 over 5 years, from the date on which SPLOST IV expired (July 2017) through 
the earlier of 20 calendar quarters from the imposition date or the month in which collections reach 
$950,000,000.  A proportionate share of up to $22,300,000 is to be distributed to the City of Buford 
Schools, an independent city school system within Gwinnett County.  The remaining funds (up to 
$927,600,000) are to be used to fund the District’s 2018 Building and Technology Program.     

Funds from SPLOST V may be used to pay the current expenses of the District related to the costs of: 

 Developing sites for and constructing and equipping new schools, support facilities and 
athletic facilities.  

 Making additions to, acquiring or renovating and equipping existing schools, support 
facilities and athletic facilities.  

 Purchasing and refurbishing school buses and other support vehicles.  

 Making existing lease/purchase payments with respect to the acquisition of new and existing 
schools and support facilities. 

 Modernizing technology and making system-wide technology improvements in Gwinnett 
School District. 

As part of the voters’ approval process to fund SPLOST V, the voters also authorized the Board to issue 
general obligation debt in a principal amount not to exceed $330,000,000 to be repaid with SPLOST V 
sales tax revenue.  

The Official Code of Georgia (O.C.G.A. 20-2-491) requires public school systems to obtain continuing 
performance audits or performance reviews for expenditures of sales tax for capital outlay if the tax 
generates or is reasonably anticipated to generate $5 million or more annually.  To fulfill the audit 
requirement, in October 2018, the Board contracted with MGT of America Consulting, LLC (MGT) to 
conduct an annual audit and review of the SPLOST V funding program.  This report serves as the final 
communication of the results of the audit.   A description of the audit objective, scope, methodology, and 
conclusions can be found below.   The Current Situation section of this report (pages 5 - 23) provides a 
detailed description of the work performed.  
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A UDIT  SCOPE   
The audit scope included reviewing the SPLOST V operations for the period July 1, 2019 through June 30, 
2020 (FY2020).     

A UDIT  OBJECT I VE  
MGT’s audit objectives included a review of the goals of the SPLOST V program and the extent to which 
the program is meeting expectations for the effective, efficient and economic use of the tax dollars 
collected.   

METH ODOLOGY  
To fulfill the requirements of the audit contract, MGT developed an audit process focused on the 
evaluation of SPLOST V revenues and expenses by categories.  The audit process included: 

 Meetings with District personnel and review of financial information related to SPLOST V to 
determine whether the investment of sales tax proceeds received by the District has been 
conducted in a sound fiscal manner.  

 Meetings with District personnel and review of fiscal information related to the SPLOST V 
funds for FY2020 to determine whether tax proceeds are disbursed in a fiscally responsible 
manner.  Technology, equipment and transportation purchases were evaluated by a random 
selection process by reviewing supporting documentation stored within the District’s 
records. 

 Meetings with District personnel and review of the District’s planned scope of the capital 
building program to gain an understanding of the type of work planned.   

 Review of accounting records/reports for projects completed and compared work 
completed to funds expended.  In addition, MGT auditors virtually verified new 
transportation and technology assets, as well as facilities which have undergone renovations 
or new construction. 

 Review bidding and construction processes for all work, labor and material contracts to 
determine whether processes are consistent with best practices in accordance with industry 
standards.  

CONCLUS I ONS  
Audit procedures disclosed that: 

 Investment of sales tax proceeds received by the District has been conducted in a sound 
fiscal manner.   

 Tax proceeds are disbursed in a fiscally responsible manner.  

 Equipment and technology purchased with SPLOST are in the District’s records and 
possession.   

 Completed construction projects are well-built; they also coincide with the District’s facilities 
plan and accounting records. 
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 The bidding and construction process is managed effectively and is in-line with best 
management practices and industry standards.  

 The District complied with the applicable sections of Georgia’s Constitution and Official Code 
of Georgia (O.C.G.A.).  Specifically: 

– O.C.G.A. 48-8-141 – Authorizes sales tax for educational purposes in the same manner 
as county sales and use taxes. 

– O.C.G.A. 48-1-121 – Authorizes the use of tax proceeds and requires that a record be 
maintained of each project for which the proceeds of the tax are used. 

– O.C.G.A 20-2-491 -- Specifically provides that such tax proceeds shall be subject to a 
performance audit or performance review through a public request for proposals 
process with respect to any sales tax for education purposes.    
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CURRENT SITUATION  

SPLOST V REVENUES 
To accurately account for all revenues and expenses related to SPLOST V, the District designated Fund 227 
as the fund to which all SPLOST V related transactions are recorded.   Audit procedures disclosed that 
there are four possible sources of revenue (categories): SPLOST Tax Receipts, Interest Income, State 
Capital Outlay and Bond Revenue.  Audit procedures also disclosed that approximately 80.8% of total 
revenues recorded in Fund 227 during FY2020 derived from SPLOST Tax Receipts.  Exhibit 1 below 
provides an overview of the total revenues by category recorded to Fund 227 during FY2020. 

EXHIBIT 1 
FY2020 SPLOST V REVENUES 

REVENUE SOURCE AMOUNT FOR FY2020 % OF TOTAL 
REVENUES 

SPLOST Receipts $165,424,779.62  80.8% 

Interest Income $915,319.78  0.4% 

State Capital Outlay  $ 38,305,851.70  18.7% 

Bond Revenue1 $0.00 0.0% 

Total $204,645,951.10 100.0% 

           Source: Created by MGT of America Consulting, LLC, from data provided by the District. 

As shown in Exhibit 1 above, revenues received from SPLOST Tax Receipts accounted for approximately 
$165.5 million (80.8%) of the total revenues recorded into Fund 227 during FY2020.  As part of the auditing 
process, MGT auditors researched Georgia’s Tax Center website to determine whether SPLOST Tax 
Receipts for FY2020 per the District’s records agreed with the amounts per the State’s website.  Audit 
procedures disclosed that SPLOST V Tax Receipts for FY2020 per the District’s record agreed with the 
amounts listed on the State’s website.        

As illustrated in Exhibit 1 above, approximately $915,000 (0.4%) of the total revenues recorded into Fund 
227 during FY2020 derived from interest received from the investment of SPLOST V related funds.   As 
part of the audit, MGT auditors inquired with District personnel and reviewed the account detail report 
of the investment account to gain an understanding of the sources of income (categories) that accounted 
for the investment income for FY2020.  Audit procedures disclosed that the $915,000 of investment 
income included income that derived from the investment of SPLOST Tax Receipts and SPLOST General 
Obligation Bonds issued prior to FY2020.    

Upon gaining an understanding of the categories that make up the investment income, MGT auditors 
inquired with District personnel and reviewed supporting documentation to gain an understanding of the 
types of investment pursued by the District.  Audit procedures disclosed that the excess of SPLOST Tax 

 
1 No SPLOST related general obligation bonds were issued during FY2020.    
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Receipts were invested into Georgia Fund 12 .  MGT auditors reviewed the Statement of Account from the 
State of Georgia Office of Treasury & Fiscal Services for the SPLOST Sales Tax account for FY2020 to gain 
an understanding of the interest that was earned during the year.  The review disclosed that during 
FY2020, the District earned and reinvested $472,393.35.  Exhibit 2 below provides an overview of SPLOST 
V related investment income by category (i.e., SPLOST Tax Receipts or General Obligation Bond) received 
during FY2020. 

EXHIBIT 2 
FY2020 SPLOST V INTEREST INCOME 

 
Source: Created by MGT of America Consulting, LLC, from data provided by the District. 

CONCLUS I ON:   
Based on the results of the audit procedures, MGT concludes that the investment of sales tax proceeds 
received by the District has been conducted in a sound fiscal manner.   

 

 

 

 

 
2 Georgia Fund 1 is offered by the State of Georgia to counties, municipalities, public colleges and universities, boards 
of education, special districts, state agencies, and other authorized entities as a conservative, efficient, and liquid 
investment alternative.  The primary investment objectives of Georgia Fund 1 are safety of capital, liquidity, yield, 
and diversification with primary emphasis on safety of capital and liquidity.  

472,393.35, 52%

$442,926.43 , 48%

SPLOST Tax Receipts General Obligation Bonds
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SPLOST V EXPENSES 
In addition to tracking SPLOST V related expenses in Fund 227, the District has established approval limits 
to ensure that expenditures over certain amounts are authorized by someone with the proper 
authorization level, including but not limited to: 

 Contracts for Facilities and Operations capital projects from budgeted funds with a value up 
to $500,000 shall be made by the Chief Operations Officer once procedural requirements are 
met.  

 Purchases from budgeted funds for any item or group of items with a value of $100,001 - 
$500,000 shall be made by the Director of Purchasing upon approval of the Chief Financial 
Officer once procedural requirements are met.  

 Purchases from budgeted funds for any item or group of items with a value of $500,000 - 
$1,000,000 shall be made by the Director of Purchasing upon approval of the Superintendent 
once procedural requirements are met.  

 Purchases from budgeted funds for any item or group of items with a value of $1,000,000 or 
greater shall be made by the Director of Purchasing upon approval of the Board of Education 
once procedural requirements are met.  

 Emergency purchases above $1,000,000 or which have not been provided for in the budget 
may be made if critical to the continued operation of the District upon approval by the 
Superintendent.  Such action shall be reported to the Board of Education at its next regularly 
scheduled meeting.  

As previously indicated, funds from SPLOST V may be used to pay the current expenses of the District 
related to the costs of: 

 Developing sites for and constructing and equipping new schools, support facilities and 
athletic facilities.  

 Making additions to, acquiring or renovating and equipping existing schools, support 
facilities and athletic facilities.  

 Purchasing and refurbishing school buses and other support vehicles. 

 Making existing lease/purchase payments with respect to the acquisition of new and existing 
schools and support facilities. 

 Modernizing technology and making system-wide technology improvements in Gwinnett 
County School District. 
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MGT reviewed the SPLOST V accounts payable detail for FY2020 to gain an understanding of the amount 
expanded and the categories of the expenditures.  The review disclosed that the District expended a total 
of $208,928,084.193 during FY2020.  Exhibit 3 below provides an overview of the total expenses by 
categories recorded to Fund 227 during FY2020. 

EXHIBIT 3 
FY2020 SPLOST V EXPENSES BY CATEGORY 

ACTIVITY ACTUAL EXPENSES FOR FY20 % OF TOTAL EXPENSES 

Budgets $180,167.48  0.09% 
Fleet Maintenance  $40,278.00  0.02% 
Bus Replacement $3,690,060.00  1.77% 
Data Governance $5,014,446.89  2.40% 
Information Security $3,785,051.96  1.81% 
Technology $48,238,941.00 23.09% 
Land Purchases $1,628,654.48  0.78% 
Construction $52,570,972.52  25.16% 
Storage & Moving $54,535.70  0.03% 
Equipment $5,896,733.59 2.82% 
Transfers - Fund 204 (Program Mngt) $2,518,020.84 1.21% 
Transfers - Fund 310 (COPS) $24,386,037.50 11.67% 
Transfers - Fund 314 (SPLOST Bond) $60,924,184.23  29.16% 
Total $208,928,084.19 100.00% 

Source: Created by MGT of America Consulting, LLC, from data provided by the District. 

As illustrated in Exhibit 3 above, approximately 42.04% of the total expenditures for FY2020 were transfers 
to other funds, including Fund 314 (SPLOST Bond) for the principal and interest payments of the SPLOST 
General Obligation Bonds.  Exhibit 4 on the following page provides an overview of the amounts transfer 
and their percentage of the total transfers.    
  

 
3 Includes amounts transfer to other funds totaling $87,828,242.57.  
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EXHIBIT 4 
FY2020 SPLOST V TRANSFERS 

 
Source: Created by MGT of America Consulting, LLC, from data provided by the District. 

Transfers to SPLOST bond principal and interest made up approximately 69% of the total transfers. This 
equated to $60,924,184.23.  Certificates of Participation (COPS) principal and interest transfers equal 28% 
of the total transfers and program management was only 3%. 

As the District takes on new long-term construction, renovation, and technology projects during the first 
couple of years of SPLOST V, MGT auditors expected the technology and construction categories/activities 
to account for a large percentage of the expenses when excluding the transfers.  Exhibit 5 below provides 
an overview of total SPLOST V related expenses for FY2020 when not taking into consideration transfers 
to other funds. 

  

$2,518,020.84 , 3%

$24,386,037.50 , 28%

$60,924,184.23 , 69%

Transfers - Fund 204 (Program Mngt) Transfers - Fund 310 (COPS) Transfers - Fund 314 (SPLOST Bond)
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EXHIBIT 5 
SPLOST V EXPENSES EXCLUDING TRANSFERS 

 
Source: Created by MGT of America Consulting, LLC, 2020 from data provided by the District (other* - include the amounts 
recorded to budgets, moving/storage, support vehicles, land purchases, information security and data governance). 

For FY2020, 43% of SPLOST V funds were expended on construction and renovations related activities. 
This was followed by 40% being expended on technology related activities.  Equipment and bus 
replacement complete the top four at 5% and 3%, respectively.  With technology and construction 
accounting for over 83% of total expenditures not including transfers during FY2020, the expenditures of 
the program met MGT’s expectations.    

As part of audit testing, MGT auditors selected and tested a sample of transactions for each of the top 
three categories (i.e., technology, construction, and equipment) and transportation for testing.  The 
details and results of each test can be found in the applicable section below.  

CONCLUS I ON:   
Based on the results of the audit procedures, MGT concludes that tax proceeds are disbursed in a fiscally 
responsible manner. 

 

$10,703,134.51 , 9%

$3,690,060.00 , 3%

$48,238,941.00 , 40%

$52,570,972.52 , 43%

$5,896,733.59 , 5%

SPLOST V EXPENSES EXCLUDING TRANSFER

Other* Bus Replacement Technology Construction Equipment
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CONSTRUCTION AND RENOVATION  
According to section 5 of the resolution for the current SPLOST V, the specific capital outlay projects to be 
funded by SPLOST proceeds include: 

(a) Acquiring and developing sites for and constructing and equipping new schools, support facilities 
and athletic facilities specifically including, but not limited to, the following: 

(i) Norcross High Cluster High School 
(ii) Meadowcreek Cluster High School 

(iii) Meadowcreek Cluster Elementary School 
(iv) Berkmar Cluster Elementary School 

(b) Acquiring and developing sites for and making additions to and/or renovating, equipping and 
modernizing existing schools, support facilities and athletic facilities specifically including, but not 
limited to, the following: 

(i) Chesney Elementary School 
(ii) Richards Middle School 

(iii) Berkeley Lake Elementary School 
(iv) Parkview High School 
(v) Brookwood High School 

(vi) Lilburn Middle School 
(vii) Grayson High School 

(viii) Berkmar High School 
(ix) Benefield Elementary School 

The District developed a facilities plan (The Plan) for the five-year time period of SPLOST V funding, as 
shown in Exhibit 6. The Plan includes the projects for which the District anticipates receiving sufficient 
funds over the five-year period. The funding will come from a combination of special purpose local option 
sales tax (E-SPLOST) revenue, state capital outlay dollars, and interest earnings on E-SPLOST bond 
proceeds. To jumpstart the program, the E-SPLOST bond includes authorization to sell general obligation 
bonds to be repaid with sales tax proceeds.  Should funding be insufficient, the list of projects is subject 
to revision. 
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EXHIBIT 6 SPLOST V PROJECTS 
“THE PLAN” 

YEAR 
OPENING PROJECT NEW OR 

ADDITION/RENOVATION 

# CLASSROOMS/ 
INSTRUCTIONAL 

UNITS 

2018 
Norcross Cluster Theme HS New 79 
Meadowcreek Cluster Theme HS New 79 

  

2019 
Meadowcreek Cluster ES New 93 
Richards MS Addition/Renovation 37 

  

2020 

Berkmar Cluster ES New 76 
Chesney ES Addition/Renovation 20 
Berkeley Lake ES Addition/Renovation 16 
Parkview HS Addition/Renovation 20 
Brookwood HS Addition/Renovation 21 

  

2021 

Lilburn MS Addition/Renovation 26 
Grayson HS Addition/Renovation 24 
Berkmar HS Addition/Renovation 4, plus new theater 
Benefield ES Addition/Renovation 15 

                                                                                                                                            Total = 510 
  

2017 - 
2022 

Technology improvements system wide to support teaching and learning: expansion of 
eCLASS; student performance analysis systems; improved audiovisual and broadcast 
media capabilities; expanded support for wireless connectivity; student data security 
systems; student information system support; safety and security upgrades 

System wide facility modifications, renovations, and infrastructure improvements: 
carpeting, painting, roofing, HVAC upgrades; buses (new/refurbished); facility 
modifications for high school academies; ADA improvements; 
furniture/fixtures/equipment growth and replacement; Fine Arts program growth and 
replacement 

Source: Gwinnett County Public Schools, 2018. 

The construction activities are generally in accordance with the SPLOST resolution and The Plan, with two 
exceptions.  The first exception is that Lilburn Middle School was moved forward in the schedule, and 
instead of a FY2021 completion, was completed in FY2019.  This change was made to ease scheduling of 
projects and lessen impacts on students and staff.    

The second exception involves the planned new elementary schools for Meadowcreek and Berkmar 
Clusters.  During the land acquisition phase, it was discovered that there was a lack of suitable land 
available for the planned new Berkmar Cluster Elementary School.  Because of this, the projects were 
changed to building additions at Meadowcreek Elementary School and Ferguson Elementary School.  
During the initial phases of these projects, the situation was further complicated when enrollment 
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numbers for the fall were lower than expected.  Due to the lower than expected enrollment numbers, the 
additions at Meadowcreek and Ferguson Elementary Schools were placed on hold. 

The remaining FY2020 projects, Chesney ES Addition/Renovation, Berkeley Lake ES Addition/Renovation, 
Parkview HS Addition/Renovation and Brookwood HS Addition/Renovation, were all complete at the time 
of review. 

For FY2021, the planned addition/renovation projects at Berkmar HS, Benefield ES, and Grayson HS are 
all currently in progress with expected completion in August 2021.  As planning has progressed since the 
development of the plan, several projects are being funded by SPLOST in addition to those originally 
planned for FY2021 and FY2022.  For FY 2021, an addition/renovation is underway for Central Gwinnett 
HS with expected completion in August 2021.  Planned for completion in FY2022, two major projects that 
are in the early phases of construction are an addition for Jones MS, and a new Seckinger High School. 

The total expenditure on construction projects during the fiscal year was $52,570,972.52 which is 25.2% 
of total SPLOST V funding for FY2020.  The largest project was the Brookwood HS Addition/Renovation 
project which totaled $9,294,914.12 in expenditures in FY2020.  In FY2020, SPLOST funding was used in 
77 separate construction projects at 56 different facilities, totaling $52,570,972.52.  Along with funding 
for specific projects, $4,437,589.70 of SPLOST expenditures were used for general funding of needed 
maintenance and repairs of existing facilities.  FY2020 SPLOST funding was used on a number of different 
types of projects including new construction, additions, renovations, building modifications, roof 
replacements, carpet replacements, HVAC upgrades, general maintenance, and repairs.  Exhibit 7 shows 
a breakdown of how the SPLOST funding was used for different types of projects. 

EXHIBIT 7 
SPLOST V CONSTRUCTION SPEND BREAKOUT BY PROJECT TYPE, FY2020 

 
Source: Created by MGT of America Consulting, LLC, from data provided by the District. 

The largest category of projects was additions/renovations/modifications, with 49% of the total SPLOST 
spending during FY2020.  Spending on HVAC and Roof Replacement projects was also significant, at 38% 

HVAC/Roof 
Replacement, 

$20,128,678.84 , 38%

Carpet Replacement, 
$193,016.02 , <1%

Addition/Renovation/
Modification, 

$25,488,761.30 , 49%

Paving, 
$242,464.45 , 1%

General 
Maintenance/Repairs/ADA 

Compliance, $4,437,589.70 , 8%
New Construction, 
$2,080,462.21 , 4%
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of FY2020 SPLOST spending.  General maintenance, repairs, and ADA compliance make up 8% of the 
construction spending, these projects include code compliance, preventative maintenance, emergency 
repairs, and grounds maintenance.  A small amount of SPLOST funding also went to paving and carpet 
replacement projects during FY2020.  According to The Plan, part of the goal for 2017-2022 includes 
“System wide facility modifications, renovations, and infrastructure improvements: carpeting, painting, 
roofing, HVAC upgrades…facility modifications for high school academies”.  Based on the spending in 
FY2020, the District is making substantial progress toward these goals since the spending aligns very well 
with the goals outlined in The Plan. 

The expenditures in FY2020 were used to benefit 56 different facilities in 77 specific projects.  This is in 
addition to general maintenance and repairs across all facilities.  Since these projects are so numerous, 
they are broken down below in three different cost ranges.  Exhibit 8 shows total expenditures less than 
$250,000 by facility, Exhibit 9 shows total expenditures between $250,000 and $1 million by facility, and 
Exhibit 10 shows total expenditures greater than $1 million by facility. 

EXHIBIT 8 
SPLOST V CONSTRUCTION EXPENDITURES LESS THAN $250,000, BY FACILITY, FY2020 

 
Source: Created by MGT of America Consulting, LLC, from data provided by the District. 

The projects in this range include primarily painting, carpet replacements, roof replacements, and new 
construction and addition projects that are winding down or in pre-construction phases.  Exhibit 9 
demonstrates projects in the next cost tier, greater than $250,000 but less than $1 million. 
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EXHIBIT 9 
SPLOST V CONSTRUCTION EXPENDITURES GREATER THAN $250,000  

BUT LESS THAN $1 MILLION, BY FACILITY, FY2020 

 
Source: Created by MGT of America Consulting, LLC, from data provided by the District. 

Projects in this range are largely HVAC upgrades and roof replacements.  Some of these are also costs for 
larger projects that are starting up or winding down, or spending on large projects that span more than 
one year.  Exhibit 10 on the following page shows schools where the SPLOST expenditures were greatest. 
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EXHIBIT 10 
SPLOST V CONSTRUCTION EXPENDITURES GREATER THAN $1 MILLION,  

BY FACILITY, FY2020 

 
Source: Created by MGT of America Consulting, LLC, from data provided by the District. 

Many of the schools where spending was greater than $1 million were those that had building additions 
or renovations. The greatest expenditures occurred at Brookwood HS, where there was a major 
addition/renovation project in addition to roof replacement and site stabilization projects.  Some of these 
are also HVAC projects on larger facilities, or schools that have several types of projects that occurred 
during FY2020. 

MGT reviewed records for completed projects to verify the contracting process and ensure consistency 
with industry standards and best practices.  Due to the COVID-19 pandemic, the typical on-site review was 
conducted virtually through review of documents and evidence provided by GCPS personnel.  The 
following six (6) projects were selected for individual review:  

1. Berkeley Lake Elementary School – Building Addition and Renovation  
2. Britt Elementary School – HVAC/Roof Replacement 
3. Dacula High School – Roof Replacement 
4. Chesney Elementary School – Building Addition and Renovation 
5. Brookwood High School – Building Addition and Renovation 
6. Parkview High School – Building Addition and Renovation 

Berkeley Lake Elementary School —Using funding from SPLOST V, an addition and site improvements are 
being constructed at Berkeley Lake Elementary School.  The two-story addition includes classrooms and a 
new media center.  The existing building is also being updated, including HVAC updates.  The site 
improvements included a new parking area as well as refurbished driveway and bus lanes.  The project 
was complete at the time of review. 
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Britt Elementary School —SPLOST V funding was used to replace the HVAC and recover the roof at Britt 
Elementary School.  The project was complete at the time of review.  

Dacula High School — SPLOST V funding was used to replace the roof on Dacula High School as part of a 
larger roofing project that included Gwinnett Online Campus and Hurricane Shoals Transportation 
Training Facility.  At the time of review, this project was complete. 

Chesney Elementary School — A building addition to Chesney Elementary School was constructed using 
SPLOST V funds.  The two-story addition includes general classrooms and a cafeteria expansion. The 
project also included some updates to the existing building’s electrical systems.  The project was complete 
at the time of review. 

Brookwood High School —SPLOST V funds are being used to build an addition at Brookwood High School.  
The two-story addition was incomplete at the time of the site visit but will include general classrooms and 
special education amenities.  The two-story addition is replacing a one-story portion of the existing 
building, which was demolished.  The project also includes some interior renovations to the existing 
building.  The project was complete at the time of review. 

Parkview High School —SPLOST V funding was used to construct a 2-story addition at Parkview High 
School.  The addition included mostly general classrooms, and the project also included renovations for 
the existing building.  The project was complete at the time of review. 

B I DDI NG AN D CONST RUCT I ON P ROCES S  
MGT also reviewed the bidding and construction process for Gwinnett County Public Schools projects, and 
reviewed documents from the six (6) projects that were selected to verify conformity with industry 
standards and best practices.  MGT found that there were no major changes to the GCPS bidding and 
construction process and practices between FY2019 and FY2020. 

Gwinnett County Public Schools utilizes the design/bid/build construction delivery method for most of its 
capital improvement projects.  Before any contractor is allowed to bid on a project, they are screened 
using a prequalification process.  This typically involves ensuring that a contractor has the proper 
credentials and financial capability to complete a project.  The prequalification requirements are laid out 
on the District’s website and also in the proposal requests for projects.  The typical requirements are the 
standard AIA form 305A as well as proper insurance, bonding, and attendance at a pre-bid conference.  
This process is sufficient to ensure that contractors are sufficiently able to complete projects in a timely 
manner, and at a high level of quality. 

Projects over $100,000 are advertised on the District’s website for a 30-day time period.  Bids are received 
and opened in a public opening attended by the project architect and all participating contractors. The 
bids are read aloud and recorded. The apparent low bidder is awarded the project and officially receives 
a contract once the Board approves the project and the bonds are verified. 

Some projects are completed by contractors under unit price agreement contracts.  Under these 
contracts, a contractor agrees to a certain rate for a specific type of work.  These contracts are 
competitively bid similar to contracts for individual projects, and typically last three years.  The District 
often uses these types of contracts for maintenance work such as painting, roofing, electrical, carpet 
replacement, etc.  These types of contracts can be beneficial, as the District can utilize these agreements 
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at specific rates when there is a high workload demand, such as during the summer when there is a heavy 
push to complete a large amount of work in a short time period. 

On difficult and complicated projects, the District has utilized the construction manager at risk delivery 
method. In this method, the school district advertises the project publicly and receive proposals from 
qualified firms. These proposals are independently scored by a team of professionals and the highest 
scoring firms are shortlisted to present their qualifications, project team, and project approach for the 
project. The highest scoring firm is selected as a construction manager at risk. The successful firm is 
approved by the Board at a regular scheduled school board meeting and awarded the project.  This 
method is often beneficial to the District because the selected construction manager at risk is liable for 
any construction costs that exceed an agreed upon guaranteed maximum price.  This was the delivery 
method used for construction of the new Paul Duke STEM High School as well as the McClure Health 
Sciences High School, which were both funded through SPLOST V. 

The District also works diligently to ensure that projects are completed on time.  Before a contractor is 
selected, they are screened through the process described above to ensure that the selected contractor 
has the ability to produce quality work in a timely manner.  Many projects are bid well ahead of time, so 
the contractor has plenty of time to prepare.  For new construction and addition projects, the District 
coordinates with the project contractors and architects on a daily basis in addition to a detailed monthly 
meeting to ensure that any potential issues are caught early, and there are no surprises.  If a contractor 
does end up behind schedule on a project by 10 days or more, the District requires them to revise the 
work plan and provide a recovery schedule in order to complete the work by the deadline. 

CONCLUS I ON:  
Based on the results of the audit procedures, MGT concludes that the bidding and construction process is 
managed effectively and is in-line with best management practices and industry standards.  Construction 
spending also coincides with planned activities and as outlined in The Plan, aside from a few reasonable 
changes due to unforeseen conditions.  Construction projects were completed well and were finished as 
reported in the District’s accounting records. 
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TECHNOLOGY  
As indicated above, SPLOST V funds can be used for the purpose of modernizing technology and making 
system-wide technology improvements in the District.  As part of the audit, MGT inquired with 
appropriate personnel to gain an understanding of the technology function in the District.   In response to 
audit inquiries, District personnel indicated that during FY2020, the District recorded technology 
expenditures into one of three project types and that each project type is used for a specific purpose.   A 
description of each project type is provided below: 

C-Projects-- this category of expenditures refers to projects related to new and retrofitting of 
schools. These include all information technology components related to wireless points of 
presence, technology devices, and supporting infrastructure to either bring a new school online 
or to retrofit an existing school, as well as the necessary infrastructure purchases, 
implementation, installation, upgrades or vendor fees for providing infrastructure related services 
throughout the District’s school buildings. 

S-Projects-- this category of expenditure refers to all application development costs associated 
with the development, maintenance licensing, or upgrades associated with district-level 
information technology and is either vendor provided, or district-developed applications. 

T-Projects-- this category of expenditure refers to all costs associated with instructional 
technology or education program projects. This includes infrastructure purchases, 
implementation, installation, upgrades or vendor fees for providing infrastructure related 
services. 

Exhibit 11 below shows the total technology related expenditures by project type during FY2020. 

EXHIBIT 11 
FY2020 TECHNOLOGY RELATED EXPENDITURES BY PROJECT TYPE 

Source: Created by MGT of America Consulting, LLC, from data provided by GCPS. 
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As illustrated by Exhibit 11, instructional technology related expenditures accounted for approximately 
67% of total technology related expenditures during FY2020.  While application and retrofitting related 
expenditures accounted for approximately 29% and 4% of total technology related expenditures, 
respectively.  

District personnel also indicated that in addition to tracking technology related expenditures by project 
type, the District records technology related expenditures by account.   Exhibit 12 provides an overview 
of the expenditures by account for FY2020.  

EXHIBIT 12 
FY2020 TECHNOLOGY RELATED EXPENDITURES BY ACCOUNT  

ACCOUNT ACCOUNT NAME AMOUNT PERCENTAGE 

300007 Other Professional & Technical $19,495,667.84 40.41% 

432001 Maintenance Technology Related $933,660.00 1.94% 

612000 Computer Software $1,852,473.55 3.84% 

615000 Expendable Equipment $1,289,500.69 2.67% 

616000 Expendable Computer Equipment $19,849,818.02 41.15% 

734000 Computer Equipment $4,817,820.90 9.99% 

Total   $48,238,941.00 100.0% 
  Source: Created by MGT of America Consulting, LLC, from data provided by GCPS. 

After gaining an understanding of the three different types of technology related expenditures, MGT 
personnel randomly selected a sample of six (6) technology related purchases for testing.  Exhibit 13 
provides an overview of the technology purchases selected for testing.  

EXHIBIT 13 
LIST OF AUDITED TECHNOLOGY EQUIPMENT FOR FY2020 SPLOST V FUNDED 

PROJECT ID DESCRIPTION COST 

T-100 EMTEC INC, ROCKBRIDGE ES - AD $1,644.00 

T-100 AMITRACE INC, BROADCAST AV $798.40 

T-400 EMTEC INC, HS SERVICES $1,532.00 

T-100 B&H PHOTO, AV-WILL COX FLAT $377.99 

T-100 EMTEC INC, LEVEL CREEK ES $465.50 

T-700 EMTEC INC, FY20 INFRASUPPORT $22,210.20 

                      Source: Created by MGT of America Consulting, LLC, from data provided by GCPS.  

As part of audit testing, MGT personnel reviewed supporting documentation (e.g., invoices and file copies 
of the checks) stored within the District’s records to determine if the amounts per the documentation 
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agreed to the financial records and whether the expenditures appeared to be allowable under SPLOST.  
Audit tests disclosed that for all IT related sample items tested the amount per the supporting 
documentation agreed with the amount per the financial records and the expenditures appeared to be 
allowable under SPLOST.   

CONCLUS I ON:   
Based on the results of the audit procedures, MGT concludes that IT related assets are properly recorded 
in the financial records and allowable under SPLOST.    

EQUIPMENT  
The District uses a variety of equipment to support daily operations and support the provision of 
education to the youth of Gwinnett County.  Exhibit 14 shows equipment as a percentage of total 
expenditures. 

EXHIBIT 14 
FY2020 SPLOST V EQUIPMENT EXPENDITURES AS % OF TOTAL EXPENDITURES 

  
             Source: Created by MGT of America Consulting, LLC, from data provided by GCPS. 

SPLOST V funds for equipment expenditures totaled $5,896,733.59 and made up approximately 3% of 
total SPLOST V spending for FY2020.  As part of the audit process, MGT personnel randomly selected six 
(6) equipment related purchases for audit testing.  Exhibit 15 lists the equipment selected for testing. 
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EXHIBIT 15 
SPLOST V FY2019 EQUIPMENT AUDITED 

PROJECT ID DESCRIPTION COST 

C-999-009  Growth and Replacement – Supply Req Caldwell $156.10 

C-999-009 Growth and Replacement – Supply Req MoID $583.88 

P-0030 Fine Arts Equipment – Hunt’s Photo $445.00 

C-999-009 Growth and Replacement – BSN Sports $3,173.56 

C-999-009 Growth and Replacement – Supply Req Kbel for Britt ES $541.60 

C-999-009 Growth and Replacement – Georgia Spec $12,295.60 

Source: Created by MGT of America Consulting, LLC, from data provided by GCPS. 

For each sample item, MGT reviewed supporting documentation (e.g., invoices, file copy of the checks, 
and, if applicable, data in the asset management system) stored within the District’s records to determine 
if the amounts per the documentation agreed to the financial records and if the expenditures appeared 
to be allowable under SPLOST.   

CONCLUS I ON 
Based on the results of the audit procedures, MGT concludes that equipment related assets are properly 
recorded in the financial records and allowable under SPLOST.    

TRANSPORTATION  
The District owns and operates approximately 2000 buses across 5 regional transportation centers. A 
combination of new and refurbished equipment is used to transport students on a daily basis. School 
buses typically have a 15-year useful lifecycle before they are refurbished or taken out of service. 
Transportation spending for FY2020 SPLOST funds included bus replacement purchases and fleet vehicle 
purchases.  The vast majority of this funding was used to replace buses that have reached the end of the 
useful lifecycle.  Exhibit 16 shows SPLOST funds that were spent on transportation by category in FY2020. 
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EXHIBIT 16 
FY2020 SPLOST IV TRANSPORTATION EXPENDITURES BY CATEGORY 

  
 Source: Created by MGT of America Consulting, LLC, from data provided by GCPS. 

SPLOST V funds for transportation expenditures consisted of 44 buses and one fleet vehicle.  The bus 
replacements totaled $3,690,060.00; this represents 99% of transportation related purchases.  Fleet 
vehicle purchases totaled $40,278.00 in FY2020, or 1% of overall transportation purchases.  As part of the 
audit process, MGT personnel randomly selected seven (7) vehicle related purchases for audit testing. 
Exhibit 17 lists the vehicles audited by description, Vehicle Identification Number (VIN), and Vehicle 
Number per the District’s records. 

EXHIBIT 17 
SPLOST V FY2020 VEHICLES AUDITED 

ITEM DESCRIPTION VIN VEHICLE 
NUMBER 

2020 Ford Van 1FTBW9CG3LKA35452 1035 

Bus- New, 2020 Thomas Built Bus 4UZABRFB8MCME0930 3577 

Bus- New, 2020 Thomas Built Bus 4UZABRFB2MCME0970 3617 

Bus- New, 2020 Thomas Built Bus 4UZABRFB7MCME0918 3565 

Bus- New, 2020 Thomas Built Bus 4UZABRFB2MCME0972 3619 

Bus- New, 2020 Thomas Built Bus 4UZABRFB5MCME0917 3564 

Bus- New, 2020 Thomas Built Bus 4UZABRFB3MCME0964 3611 

Source: Created by MGT of America Consulting, LLC, from data provided by GCPS. 

$40,278.00 , 1%
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For these seven (7) sample items, MGT reviewed supporting documentation (e.g., invoices, file copy of 
the checks, and data in the asset management system) stored within the District’s records to determine 
if the amounts per the documentation agreed to the financial records and if the expenditures appeared 
to be allowable under SPLOST.  Additionally, we verified the existence of each vehicle by agreeing the VIN 
Number per the asset management system to the VIN Number on the vehicle.  

CONCLUS I ON 
MGT concludes that transportation related assets are properly recorded in the financial records and 
allowable under SPLOST. 
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